

SECRET

TSG/KSB/RED

19 FEB 1970

FEB 10 1970

21 55Z

PAR 255 **3**

25X1

25X1 SECRET 182137Z FEB 70 CITE [REDACTED]

25X1

SUBJECT: [REDACTED]

WE ARE PROCEEDING WITH A SPECIAL REQUIREMENT REQUESTED BY [REDACTED] WHICH WILL BE PAR 255. PREPARATION OF SIMULATIONS OF HIGH- ALTITUDE PHOTOGRAPHY. PAR BEING FORWARDED VIA MAIL TOMORROW.

25X1

THE ESTIMATED COST IS [REDACTED] AND THE PAR WILL BE COMPLETED BY 30 JUNE 1970, ASSUMING WE CAN START IN MARCH.

WE ANTICIPATE AN UNDERRUN OF PRESENTLY AUTHORIZED WORK ADEQUATE TO COVER THE COST OF THIS PAR, THEREFORE NO CHARGE IS REQUIRED IN THE PRESENT ESTIMATED COST AND FIXED FEE OF THE CONTRACT.

REQUEST CONFIRMATION OF AUTHORIZATION TO INCORPORATE PAR 255 INTO CONTRACT.

SECRET

Hold until second week of March per
--END OF MESSAGE [REDACTED]

25X1

SECRET

25X1

Called [REDACTED] on 20 March 1970 to forward cable to [REDACTED] to authorize establishment of PAR 255. - to be completed by 30 June 70 under existing [REDACTED] funds.

3

GROUP 1
Excluded from automatic
downgrading and
declassification

NGA Review
Complete

25X1

[REDACTED]

~~SECRET~~

PRIORITY

25X1

TSSG/RSB/RED

CORRELATION

IN - 40770

(PAR 255)

25X1 SECRET 191247Z FEB 70

25X1 PRIORITY
SERVICE

25X1 REF: (IN 40770)

PTN PARA 3 REF SHOULD READ "PAR, THEREFORE NO CHANGE
IS REQUIRED IN" VICE "NO CHARGE IN".
SECRET

3

Hold until next week of March per
END OF MESSAGE

25X1

*Called [] on 20 March 1970 to forward cable to []
to authorize establishment of PAR 255 - to be completed by
30 June 70 under episk [] funds.*
ACTION COPY

25X1

3

~~SECRET~~GROUP 1
Excluded from automatic
downgrading and
declassification